
EPA Region 5 Records Ctr.

222947

S O L U T I A

April 10,2004
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC
U. S. Environmental Protection Agency
c/o Crab Orchard National Wildlife Refuge
8588 Rt. 148
Marion, IL 62959

Mr. Thomas Martin, Esq.
Associate Regional Counsel
77 West Jackson Boulevard (C-14J)
Chicago, IL 60604-3590

Re: Sauget Sites Area I - May 31,2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
# 34 - Monthly Report; March 1 - March 31,2004 Reporting period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order ("UAO") Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting.

Negotiations have been completed with Monsanto/Pharmacia (with the U.S. Department
of Justice acting as intermediary) as to the future management and financing of this UAO
work in Sauget Area 1. The parties have come to an interim agreement on funding and
Monsanto has appointed me to serve as the Project Coordinator for the ongoing work.

Sincerely,

Steven D. Smith
Project Coordinator



cc: Nabil Fayoumi - USEPA Region 5
Sandra Bron - IEP A
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto



Sauget Sites Area I - Sauget, Illinois

May 31. 2000 UAO - Dead Creek Sediment Removal Action

Status Report

Date of Report: April 10,2004
Period Covered: March 1,2004 - March 31,2004

Work Performed During the Reporting Period

Groundwater Monitoring

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

• Samples collected during the March 2004 quarterly sampling of the groundwater
wells around the containment cell are being analyzed in accordance with the Draft
Groundwater Monitoring Plan Revision 01.

TSCA Containment Cell

• The Operations and Maintenance Report - submitted for the Agencies' review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

• Performed inspections of the site.
• Inspected and maintained the 6oz. geotextile/6 mil scrim reinforced poly cover

over the containment cell.
• Replaced leachate pump in primary sump with a new pump and repaired old

pump. This provides a spare pump for future use
• The granular activated carbon in the second stage of the treatment system was

replaced. The spent carbon was staged on-site for future disposal.
• Maintained stormwater and leachate collection controls around the containment

cell.
• Monitored support area facilities.



Dead Creek

Received U.S. EPA's comments for:
• Dead Creek, Review of Responses to Comments and Proposed Action Plan
• Human Health Risk Assessment, Sauget Area One Site, Illinois.

Solatia provided a general response on December 4, 2003 and requested a meeting with
the Agencies. There are several substantive issues that need to be discussed and resolved
before we can move forward with preparation of plans that will ultimately result in the
completion of the remedy for Dead Creek.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

• Conduct routine inspection of the containment cell.
• Continue operation of the 50-gpm stormwater treatment system.
• Perform necessary operation and maintenance on the containment cell and

temporary treatment system.
• Review groundwater samples for parameters in the Draft Groundwater

Monitoring Plan Revision 01.



PROJECT COMPLETION

Mobilization
Berm Construction
Liner Installation
Sediment Removal Preparation
Sediment Excavation (Site M)
Sediment Excavation (Original Scope of Work)
Sediment Excavation (Sector F)
Temporary Cover installation
Demobilization - Phase I
Final Cover Installation
Demobilization - Phase n
Final Report Preparation

100 %
100 %
100 %
100 %
100 %
100 %
100 %
100 %
100 %

0%
0%
0%

Submittal Schedule Status
See attached UAO schedule



May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE

Deliverable

Issuance Date

Effective Date

Notice of Intent to Comply

Designation of Contractor and
Project Coordinator

Access

Time Critical Removal Action
Work Plan Submittal

EPA Approval of TCRA W/P

Monthly Reports

Final Report

Mitigation Plan

Description

Date UAO signed by Muno

10 business day after issuance

3 business days after effective date

5 business days after effective date

14 calendar days after effective date

15 business days after effective date

Begin 30 calendar days after approval of
TCRA W/P until completion

60 Calendar days after completion of
sediments and soils removal

60 Calendar days after completion of
sediments and soils removal

Due Date

31-May-OO

14-Jun-OO

19-Jun-OO

21-Jun-OO

28-Jun-OO

7-Jul-OO

May 10, 2001

June 10, 2001

May 22, 2002


